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ESTIMATE RUN 08/07/2009

ESTIMATE SUMMARY 11:50:08

CONTID: C17008         ESTIMATE NO: 0001 PROG 2005

PCN: 17008-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 @ J. MORGAN BLVD INTERSEC IMPROV PERCENT TIME:

PROJECT NO: SHE0831-109                   

SH 83 @ J. MORGAN BLVD INTERSEC IMPROV

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 06/23/2009

2027 WEST COLFAX DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 06/23/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 459,951.75 PARTICIPATING $ $ 65,529.70

AWARD PROJECT AMT: 419,476.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,538.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.33

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

14.25%

394,422.05

65,529.70

65,529.70

63,991.31

$

$

$

$

65,529.70

0.00

65,529.70

0.00

65,529.70

-1,538.39

0.00

63,991.31

0.00

AMOUNT DUE 63,991.31 63,991.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,991.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.5
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 3,400.00

3,400.00000 1.000 3,400.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 4.000 0.000

EACH 4.000 181.20

45.30000 4.000 181.20

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 852.000 0.000

SY  0.000 0.00

10.25000 0.000 0.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 935.000 0.000

SY  0.000 0.00

6.80000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 190.000 0.000

SF  0.000 0.00

2.30000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF PULL BOX 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00827  
 

0035 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,800.00000 0.000 0.00

202-00828  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 585.000 0.000

CY  0.000 0.00

15.50000 0.000 0.00

203-00010  
 

0045 BLADING 30.000 0.000

HOUR 0.000 0.00

118.00000 0.000 0.00

203-01500  
 

0050 POTHOLING 32.000 0.000

HOUR 3.000 570.00

190.00000 3.000 570.00

203-01597  
 

0055 STRUCTURE EXCAVATION 103.000 0.000

CY  26.000 214.50

8.25000 26.000 214.50

206-00000  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (CLASS 2) 146.000 0.000

CY  0.000 0.00

13.80000 0.000 0.00

206-00200  
 

0065 TOPSOIL 285.000 0.000

CY  0.000 0.00

6.30000 0.000 0.00

207-00205  
 

0070 EROSION LOG (12 INCH) 270.000 0.000

LF  120.000 576.00

4.80000 120.000 576.00

208-00002  
 

0075 EROSION LOG (18 INCH) 80.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

208-00003  
 

0080 SILT FENCE 1,600.000 0.000

LF  1,600.000 2,400.00

1.50000 1,600.000 2,400.00

208-00020  
 

0085 GRAVEL BAG 100.000 0.000

LF  0.000 0.00

5.90000 0.000 0.00

208-00034  
 

0090 CHECK DAM 4.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

208-00040  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 795.00

795.00000 1.000 795.00

208-00045  
 

0100 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000

HOUR 0.000 0.00

53.00000 0.000 0.00

208-00103  
 

0105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 30.000 0.000

HOUR 0.000 0.00

79.00000 0.000 0.00

208-00105  
 

0110 EROSION CONTROL SUPERVISOR 30.000 0.000

DAY 0.000 0.00

85.00000 0.000 0.00

208-00206  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

210-00810  
 

0120 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00815  
 

0125 SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

455.00000 0.000 0.00

212-00006  
 

0130 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,880.000 0.000

SY  0.000 0.00

1.55000 0.000 0.00

216-00041  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 364.000 0.000

CY  0.000 0.00

24.75000 0.000 0.00

304-06007  
 

0140 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 72.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0145 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 185.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-34741  
 

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 201.000 0.000

GAL 0.000 0.00

2.30000 0.000 0.00

411-10255  
 

0155 CONCRETE PAVEMENT (9 INCH) 912.000 0.000

SY  0.000 0.00

49.35000 0.000 0.00

412-00900  
 

0160 RIPRAP (6 INCH) 1.000 0.000

CY  0.000 0.00

61.85000 0.000 0.00

506-00206  
 

0165 RIPRAP (12 INCH) 40.000 0.000

CY  0.000 0.00

68.25000 0.000 0.00

506-00212  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 18 INCH REINFORCED CONCRETE PIPE 893.000 0.000

LF  238.000 8,401.40

35.30000 238.000 8,401.40

603-01180  
 

0175 INLET TYPE 13 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,490.00000 0.000 0.00

604-13005  
 

0180 INLET TYPE 13 (10 FOOT) 1.000 0.000

EACH 0.500 1,360.00

2,720.00000 0.500 1,360.00

604-13010  
 

0185 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,845.00000 0.000 0.00

604-19105  
 

0190 GUARDRAIL TYPE 7 (STYLE CA) 25.000 0.000

LF  0.000 0.00

86.90000 0.000 0.00

606-00710  
 

0195 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 1,325.000 0.000

LF  0.000 0.00

72.00000 0.000 0.00

606-00715  
 

0200 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

2,189.00000 0.000 0.00

606-01370  
 

0205 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,040.00000 0.000 0.00

606-02003  
 

0210 FENCE (TEMPORARY) 1,500.000 0.000

LF  1,300.000 2,210.00

1.70000 1,300.000 2,210.00

607-11580  
 

0215 CURB AND GUTTER TYPE 2 (SECTION II-B) 98.000 0.000

LF  0.000 0.00

14.25000 0.000 0.00

609-21020  
 

0220 GUTTER TYPE 2 (3 FOOT) 1,325.000 0.000

LF  0.000 0.00

13.30000 0.000 0.00

609-24003  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE I) (BARRIER) 6.000 0.000

EACH 0.000 0.00

75.25000 0.000 0.00

612-00021  
 

0230 DELINEATOR (TYPE II) (BARRIER) 2.000 0.000

EACH 0.000 0.00

22.60000 0.000 0.00

612-00022  
 

0235 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,565.000 0.000

LF  1,270.000 14,541.50

11.45000 1,270.000 14,541.50

613-01300  
 

0240 *PULL BOX (SPECIAL) 4.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

613-07000  
 

0245 *WIRING 1.000 0.000

L S 0.000 0.00

740.00000 0.000 0.00

613-10000  
 

0250 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

1,130.00000 0.000 0.00

614-70336  
 

0255 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,030.000 0.000

LF  2,030.000 3,045.00

1.50000 2,030.000 3,045.00

614-87406  
 

0260 *SPLICE FIBER OPTIC CABLE (6 STRAND) 1.000 0.000

EACH 1.000 1,235.00

1,235.00000 1.000 1,235.00

614-87506  
 

0265 *TERMINATE FIBER OPTIC CABLE (6 STRAND) 6.000 0.000

EACH 1.000 240.00

240.00000 1.000 240.00

614-87606  
 

0270 *CONSTRUCTION SURVEYING (HOURLY) 32.000 0.000

HOUR 3.250 357.50

110.00000 3.250 357.50

625-00001  
 

0275 *MOBILIZATION 1.000 0.000

L S 0.500 14,250.00

28,500.00000 0.500 14,250.00

626-00000  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EPOXY PAVEMENT MARKING 5.000 0.000

GAL 0.000 0.00

140.00000 0.000 0.00

627-00005  
 

0285 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000

GAL 0.000 0.00

65.95000 0.000 0.00

627-00011  
 

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 280.000 0.000

SF  0.000 0.00

13.75000 0.000 0.00

627-01010  
 

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

31.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0300 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

190.000 0.000

SF  0.000 0.00

11.45000 0.000 0.00

627-30410  
 

0305 *FLAGGING 100.000 0.000

HOUR 15.500 372.00

24.00000 15.500 372.00

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 3.000 84.00

28.00000 3.000 84.00

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 9.000 5,670.00

630.00000 9.000 5,670.00

630-00012  
 

0320 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

114.00000 0.000 0.00

630-80335  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 2.000 45.80

22.90000 2.000 45.80

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000

EACH 17.000 389.30

22.90000 17.000 389.30

630-80342  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 915.00

915.00000 1.000 915.00

630-80355  
 

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 457.50

915.00000 0.500 457.50

630-80358  
 

0345 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 10.000 229.00

22.90000 10.000 229.00

630-80360  
 

0350 *TRAFFIC CONE 250.000 0.000

EACH 60.000 345.00

5.75000 60.000 345.00

630-80380  
 

0355 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,140.00000 0.000 0.00

630-80510  
 

0360 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

1,715.00000 0.000 0.00

630-85010  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 1,145.00

2,290.00000 0.500 1,145.00

630-85040  
 

0370 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0380 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A ASPHALT CEMENT COST ADJUSTMENT 675.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 17008-BID    ESTIMATE RUN 08/07/2009

PROJECT: SHE0831-109                   ESTIMATE NO: 0001 11:50:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0400 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $64,429.70 64,429.70CURRENT AMT 458,851.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $1,100.00 1,100.00CURRENT AMT 1,100.00 $$

PROJECT TOTAL 65,529.70 $ 65,529.70CURRENT AMT 459,951.75 $$


